From: Marc Bowman <Marc.E.Bowman@mwhglobal.com>

Sent: Monday, September 16, 2013 3:16 PM
To: Rochlin, Kevin
Cc: Sheldrake, Beth; Greutert, Ed [USA]; Barbara Ritchie; Kelly Wright; susanh@ida.net;

Bruce.Olenick@deq.idaho.gov; Douglas.Tanner@degq.idaho.gov; Scott.Miller@deq.idaho.gov;
Rob Hartman; Jeff Hamilton; Marguerite Carpenter; David Heineck

Subject: FMC Plant OU RDRA Monthly Report #3 - August 2013

Attachments: 2013-09-16 FMC Plant OU RDRA Order Monthly Report #3 - August 2013.pdf
Follow Up Flag: Follow up

Flag Status: Completed

Categories: 11-19to 1-10 2014

Kevin:

Please find attached the RDRA Monthly Report #3 for August 2013 as required under Paragraph 55 of the FMC Plant OU RDRA
Unilateral Administrative Order reporting on the status of implementation of the Remedial
Design/Remedial Action work. This report covers the time period between August 1, 2013 and August 31, 2013.

Please call if you have any questions or have trouble opening the attached pdf document.
Marc Bowman

MWH Americas, Inc.
(801) 617-3234



@ mwH

Via email
September 16, 2013

Kevin Rochlin

Remedial Project Manager, Superfund Program
US EPA, Region 10

1200 Sixth Avenue

Seattle, WA 98101

RE: MONTHLY REPORT NO. 3 - AUGUST 2013
FMC Operable Unit of the Eastern Michaud Flats Superfund Site
Unilateral Administrative Order for Remedial Design and Remedial Action
Docket No. CERCLA-10-2013-0116

Dear Mr. Rochlin,

This is the monthly report concerning the FMC Plant OU (the site) submitted pursuant to
Paragraph 55 of the subject Unilateral Administrative Order for Remedial Design and Remedial
Action (UAO), effective June 20, 2013. This report describes the time period between August
1, 2013 and August 31, 2013.

a) ACTIONS TAKEN DURING THE TIME PERIOD:

e Submitted deliverables (listed in item c below) and began preparation of deliverables
(listed in item d below) as required based on the effective date of the subject UAO

b) SUMMARY OF SAMPLING RESULTS AND DATA RECEIVED DURING THE
TIME PERIOD

e None

c) PLANS, REPORTS AND OTHER DELIVERABLES SUBMITTED DURING
THE TIME PERIOD

e August 12, 2013 Remedial Design Work Plan (RDWP) required pursuant to Paragraph
30.a. of the UAO

e August 26, 2013 response to EPA, IDEQ and Shoshone-Bannock Tribes comments on
the 2013 Gamma Cap Thickness Effectiveness Performance Test Work Plan (GCWP)
required pursuant to Paragraph 30.d.2.bb. of the UAO

2890 East Cottonwood Parkway Tel: 801 617-3200 Building a Better World
Suite 300 Fax: 801 617-4200
Salt Lake City, UT 84121
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d) ACTIONS SCHEDULED FOR THE NEXT TWO MONTHS

EPA approval of the GCWP (received on September 5, 2013)

Implementation of the EPA-approved GCWP (began field work on September 11,
2013, pursuant to GCWP and FMC’s September 9, 2013 letter). Subsequent IDEQ
comments on the GCWP (and the Remedial Design Work Plan) were received on
September 10, 2013 and responses provided to EPA September 16, 2013.

Prepare and submit responses to agency comments received on the Data Gap Work
Plan (DGWP) and prepare for timely implementation of this work plan following
EPA approval on the schedules included in the work plan (EPA and IDEQ
comments received on September 10, 2013 and response to comments submitted to
EPA on September 12, 2013)

Prepare and submit responses to agency comments received on the Extraction Zone
Hydrogeologic Study Work Plan (HGWP) and prepare revisions to the HGWP as
may be necessary to address those comments (EPA and Shoshone-Bannock Tribes
comments received on September 13, 2013 and IDEQ comments received on
September 16, 2013)

Prepare and submit responses to agency comments when received on the RDWP

Prepare and submit certification required under Paragraph 54 of the UAO
(submitted on September 9, 2013)

Prepate and submit financial assurance / performance guarantee requited under
Paragraph 67 of the UAO (submitted on September 4, 2013)

Notification of off-site shipment of waste materials required under Paragraph 35 of
the UAO (submitted on September 12, 2013)

e) UNRESOLVED DELAYS ENCOUNTERED OR ANTICIPATED THAT MAY
AFFFECT THE SCHEDULE FOR IMPLEMENTATION OF WORK AND
EFFORTS TO MITIGATE

Received EPA approval of the GCWP 20 business days after the baseline anticipated
approval date as presented in the RDWP baseline schedule (Table 6-1). EPA
approval of the DGWP remains pending. Comments on the HGWP will require
response as well as modification to the work plan. Impacts to the soil RD/RA
schedule are discussed in item f below.

f) MODIFICATIONS TO WORK PLANS OR SCHEDULES PROPOSED

Attached ate the updated RD/RA Preliminary Schedules for soil and groundwater
remedies (Revision 1.0 to Tables 6-1 and 6-2 of the RDWP). The updates to the soil
remedy preliminary schedule are based upon the actual approval dates for
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deliverables submitted to date and the anticipated approval of the DGWP later this
week due to the limited comments received. While the revised plan dates are
somewhat delayed, the schedule continues to forecast commencement of
construction on the soil remedy in the 2014 construction season.

The preliminary schedule for the groundwater remedy has been adjusted to reflect
receipt of all agency comments today (September 16, 2013). However, due to the
scope of those comments, which will give rise to revision of the HGWP, FMC has
adjusted the schedule to reflect submittal of response to agency comments and a
revised HGWP on October 16, 2013 (30 days from receipt of comments) and a
forecast of EPA approval on approximately October 30, 2013. To the extent that
implementation of the HGWP (based on the scope initially proposed in FMC’s July
15, 2013 draft) would be expected to require 75 days of field work, commencement
of this work at the close of the Pocatello construction season is not feasible.
Coupled with additional work requested in agency comments which could extend
the duration of the implementation of the HGWP, FMC has not yet forecasted dates
as to when this field work would commence in 2014. A revised preliminary schedule
for the groundwater remedy will be developed and included in the revised HGWP to
be submitted for agency review and approval on October 16, 2013.

If you have any questions concerning the monthly report, please feel free to call Marc Bowman
at (801) 617-3234, Rob Hartman at (801) 617-3256, or Barbara Ritchie at (215) 299-6700.

Sincerely,

Marc Bowman Rob Hartman
Project Director RD Manager
MWH Americas, Inc. MWH Americas, Inc.

cc: (as required under the UAO)
Bruce Olenick, IDEQ
Doug Tanner, IDEQ
Scott Miller, IDEQ
Kelly Wright, Shoshone-Bannock Tribes
Susan Hansen, Shoshone-Bannock Ttibes
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Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 1)

RDWP Table 6.1

RD Deliverable/Work Element Schedule per UAO Revised Plan Actual
Planned

||Remedia| Design Work Plan
||Submit Remedial Design Work Plan (RDWP) W/in 45 days EPA approval SC 8/12/2013
[EPA comments on RDWP NS 9/13/2013 9/20/2013
([ submit Final RDWP 14 days or as specified by EPA 9/27/2013 10/4/2013
|EPA Approval RDWP NS 10/14/2013 10/21/2013
I
||Performance Testing (PT) Work Plans - Soil Remedy
||RD Data Gap (DG) Acquisition Work Plan W/in 60 days EPA approval SC 7/15/2013
||Gamma Cap (GC) Performance Evaluation Work Plan W/in 60 days EPA approval SC 7/15/2013
[EPA contingent approval of GC WP NS 8/16/2013 9/5/2013
|EPA contingent approval of DG WP NS 8/16/2013 9/20/2013
I
||Execute PTs to Support Soil Remedial Design
||PT Field Work Per DG/GC Work Plans 8/26 to 9/27/2013 | 9/11/to 10/21/2013
||Submit GC / DG PT Reports Per DG/GC Work Plans 10/25/2013 11/25/2013
||EPA Comments on DG/GC PT Reports NS 11/22/2013 12/23/2013
||Submit Final DG/GC PT Reports 14 days or as specified by EPA 11/29/2013 12/30/2013
||EPA approval DG/GC PT Reports NS 12/16/2014 1/13/2014
I

Remedial Design - Soil Remedy

e . 45 days after EPA approval of
- 0,

Submit Soil Remedy - 30% Design Package GCIDG PT reports 1/27/2014 2/25/2014

EPA Comments on 30% RD Package NS 3/6/2014 3/25/2014

Submit Soil Remedy Pre-Final (90/95%) RD Package 120 days after receipt of EPA 5/1/2014 5/20/2014

comments on 30% RD
EPA Comments on Pre-Final RD Package NS 5/29/2014 6/17/2014
Submit Soil Remedy Final RD Package 21 days after receipt of EPA 6/26/2014 7/15/2014
comments on Pre-final RD

Remedial Action Work Plan - Soil Remedy
([Submit Draft RAWP Soil Remedy Concurrent with Pre-Final RD 5/1/2014 5/20/2014

EPA Comments on RAWP Soil Remedy NS 5/29/2014 6/17/2014

Submit Final RAWP Soil Remedy Concurrent with Final RD 6/26/2014 7/15/2014

Remedial Contractor Procurement
[IBid Package Preparation - Soil Remedy NS 5/5/2014 5/26/2014
[Evaluate Bids / Recommendation NS 6/26/2014 7/16/2014
I

EPA Approval Soil Remedy Final RD and RAWP NS 71712014 7/24/2014

Soil Remedial Action

Award RA Contract 45 days after EPA approval RAWP 7/10/2014 7/29/2014
Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 8/5/2014

Start of Soil Remedy Construction 15 days after Pre-Con Meeting 7128/2014 8/14/2014

Institutional Control Program
||Institutiona| Control Implementation and Assurance Plan Submit with 30% RD for Soil RA 1/27/2014 2/25/2014
[EPA Comments on ICIAP NS 4/28/2014 5/26/2014
([Submit Final ICIAP 14 days or as specified by EPA 5/12/2014 6/9/2014
[EPA Approval iciaP NS 6/11/2014 7/10/2014
(Implement ICIAP Per ICIAP

NS means no schedule (timeframe) specified in UAO.

FMC OU Remedial Design and Remedial Action

September 2013
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Groundwater Remedial Design / Remedial Action Preliminary Schedule (Rev 1)

“RD Deliverable/Work Element Schedule per UAO RDV\;Ta:iZIde 6.2 Revised Plan Actual
||Remedia| Design Work Plan
||Submit Remedial Design Work Plan WI/in 45 days EPA approval SC 8/12/2013
[EPA Comments on RDWP NS 9/13/2013 9/20/2013
[[submit Final RDWP 14 days or as specified by EPA 9/27/2013 10/4/2013
|EPA Approval RDWP NS 10/14/2013 10/21/2013
I
||Perf0rmance Testing (PT) Work Plans - Groundwater Remedy
||Groundwater Extraction Zone Hydrogeologic (EZH) Work Plan WI/in 60 days EPA approval SC 7/15/2013
||EPA Comments on GW EZH Work Plan NS 8/16/2013 9/16/2013
||Submit Final Groundwater EZH Work Plan 14 days or as specified by EPA Not included 10/16/2013
(EPA approval of Groundwater EZH Work Plan NS 8/16/2013 10/30/2013
I
||Execute PTs to support Groundwater (GW) Remedial Design
[PT Field work Per GW EZH Work Plan 8/26 to 11/8/2013 TBD
[submit GW EZH Report Per GW EZH Work Plan 1/10/2013 TBD
[EPA Comments on GW EZH Report NS 2/7/2014 TBD
[[submit Final GW EZH Report 14 days or as specified by EPA 2/14/2013 TBD
|EPA approval GW EZH Report NS 2/28/2013 TBD
I
Remedial Design - Groundwater Remedy
Submit Groundwater Remedy - 30% Design Package 45 days after EPA approval of GW 3/24/2014 TBD
EZH Report
EPA Comments on 30% RD Package NS 4/21/2014 TBD
h . 90 days after EPA comments on
Submit Groundwater Remedy - 60% Design Package 30% RD 7/21/2014 TBD
EPA Comments on 60% RD Package NS 8/22/2014 TBD
Submit Pre-Final (90/95%) Groundwater RD Package 90 days atfter receipt of EPA 10/24/2014 TBD
comments on 60% RD
EPA Comments on Pre-Final RD Package NS 11/24/2014 TBD
Submit Groundwater Remedy Final RD Package 21 days after recelpF of EPA 12/15/2014 TBD
comments on Pre-final RD
Remedial Action Work Plan - Groundwater Remedy
||Submit Draft RAWP Groundwater Remedy Concurrent with Pre-Final RD 10/24/2014 TBD
EPA Comments on RAWP NS 11/24/2014 TBD
Submit Groundwater Remedy Final RAWP Concurrent with Final RD 12/15/2014 TBD
Remedial Contractor Procurement
||Bid Package Preparation Groundwater Remedy NS 10/30/2014 TBD
||Eva|uate Bids / Recommendation NS 12/19/2014 TBD
I
EPA Approval Groundwater Remedy Final RD and RAWP NS 1/15/2015 TBD
Groundwater Remedial Action
Award RA Contract - Groundwater 45 days after EPA approval RAWP 3/1/2015 TBD
Pre-Construction Inspection and Meeting 30 days after Award RA Contract 3/31/2015 TBD
||Start of Construction 15 days after Pre-Con Meeting 4/14/2015 TBD
NS means no schedule (timeframe) specified in UAO.
FMC OU Remedial Design and Remedial Action September 2013



